

## “SOLAR 1” OIL RECOVERY – DAILY PROGRESS REPORT

<b>DPR No.:</b>	002	<b>Date:</b>	11 <sup>th</sup> March 2007
-----------------	-----	--------------	-----------------------------

ASSETS	
Name	Location
“ALLIED SHIELD” - Vessel	At Bacolod, then on wreck site, 10° 15.5’N, 122° 29.15’E.
Discovery 5 & Triton 4 -ROV	On board “ALLIED SHIELD”
Oil Recovery Equipment	On board “ALLIED SHIELD”
“ATLAS” – OSR barge	Off Bacolod
“MARANAW” – OSR Tug	Transit to site
“BALINTAWAK” – OSR Tug	Transit to site
Designated OSR aircraft	Stand by

PERSONNEL ON BOARD	
Personnel	Total On Board
Marine Crew	22
Sonsub	26
Others	1
<b>Total</b>	<b>49</b>

WEATHER CONDITIONS				
Time LT)	Wind Speed (Kts)	Wind Direction	Wave Height (m)	Remarks
0600	12	NNE	1	
1200	12	NE	1	
1800	12	NE	1	
2400	12	NE	0	

SUMMARY OF ACTIVITIES	
Time(Local Time)	Description
0000	Vessel stand by for clearance from government bodies.
0100	Customs complete inspection
0300	Crane for ISO tanks arrives and commence unloading vessel.
0630	Tech staff join vessel and commence releasing sea fastenings.
0730	Local media and Govt bodies along with Petron visit vessel
1000	Crane completed lifting of ISO tanks to wharf side
1100	Vessel depart wharf and proceed to site
1500	Vessel arrive location
1515	DP trials underway while survey deploy hydrophone pole
1520	ROV personnel on deck to remove sea fastening
1800	Sea fastenings removed
1800	QHSE presentation given to ships crew
1950	ROV (D5) off deck – 50m test dive and floatation adjustment
2045	ROV (D5) on deck
2045	ROV (T4) off deck – 50m test dive and floatation adjustment
2145	ROV (T4) on deck
2359	End of day

<b>PLANNED ACTIVITIES FOR NEXT 24 HOURS</b>
Deploy wet storage clump weight
Deploy oil recovery equipment

Jon Walker  
London Offshore Consultants  
Client Representative